18 Street & Central Street Drainage Improvements

CITY OF

LAFAYETTE

Engineering Department

20 North 6" Street » Lafayette, Indiana 47901-1412

CHANGE ORDER #1 (FINAL)

Phone 765-807-1050 « FAX 765-807-1049

The following change is authorized to the agreement dated, July 7, 2020 for work performed on the
18t Street and Central Street Drainage Improvements Project:

Description of Reason for Change in Cost
Change Change (+/-)
- . . . Change in Scope: Contractor
!tem 1: Additional pipe and backfill to shift directed to shift inlet in order to $1,608.10 +
inlet . .
widen radius
Change in Scope: Contractor
Item 2: Additional pavement to widen radius directed to widen radius of alley
. . $5,468.75 +
for large vehicles for large vehicles due to ruts
observed on site
Change in Scope: Contractor
directed to increase the size of
Item 3: Additional milling and resurface for asphalt patch in 18t Street to
. . $6,277.19 +
patch in 18t Street incorporate nearby patches and
improve the aesthetic and ride of
the patch
Contract Amount (Original) S 90,690.00
Previous changes S 0.00
This change S 13,354.04 +
Revised Contract Amount S 104,044.04
Net change (all change orders) 14.7% of contract
Signed: %v] L Hrenad Date:__9/28/2020
Jeron“y L. Gre“ard, PE
City Engineer
Signed: Date:

Page 1 of 2




18 Street & Central Street Drainage Improvements

Approved by the Board of Public Works and Safety on the 6% day of October, 2020.

Gary Henriott, President

Norm Childress, member

Cindy Murray, member

Amy Moulton, member

Ron Shriner, member

ATTEST:

Mindy Miller, 15t Deputy Clerk

Date:
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